UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
EPA Region 5 Records Ctr.
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. HEADING il

DATE: September 12, 2003

SUBJECT: POLREP for the Resource Recovery Group/Clayton Chemical Site St. Clair
County, Sauget, Illinois

FROM: Kevin Turner, U.S. EPA OSC, Region 5, ERB, RS-2, Manon, IL.

TO: R. Worley, U.S. EPA, OSWER, Washington D.C. .. . ... (worley.ray@epa.gov)
R. Karl, U.S. EPA, ERB Chief, Chicago,IL ...... ... . (karl.richard@epa.gov)
B. Bolen, U.S. EPA, Chief Section 2, Chicago, IL .. ... .. (bolen.bill@epa.gov)
B. Ryczek, U.S. EPA, Chicago, IL ............ ... (ryczek.william@epa..gov)

B. Messenger, U.S. EPA Chief EES, “hicago, I (messenger.william@epa.gov)
G. Narsete, U.S. EPA, Public Affairs, Chicago. IL ... (narsete.virginia@epa.gov)

T. Turner, U.S. EPA, ORC, Chicago, IL ... ... .... (turner.tom@epa.gov)
J. Maritote, U.S. EPA, Chicago,IL ............. ... (maritote.john@epa.gov)
B. Everetts, Illinois EPA, Springfield, IL ... ... {brucc.everetts@epa.state.il.us)
M. Grant, lllinois EPA, Collinsville, IL . .. ... ... .. (mike.grant(@epa.state.il.us)

POLREP #: POLREP #2
1. BACKGROUND

Response Authority: CERCLA (new number pending )

NPL Status: Non-NPL

Latitude: 38.597274119 N (# 1 Mobile Avenue)
Longitude: 90.181687309 W

State Notification:  October 8, 2002

Start Date: August 4, 2003

Completion Date: November, 2003 (anticipated)
111. SITE INFORMATION

A. Incident Category

Time critical removal of liquid hazardous waste from a former permitted waste recycling
facility



B.

Site Description

1. Site location

Sec initial POLREP for details

2. Description of threat

See immitial POLREP for details

3. Site background

See imitial POLREP for details

4, State and local actions to date

Sec initial POLREP for details

Iv.

SITE INFORMATION

Situation

1. Response activities to date

Work began at the site on August 4, 2003 wath the following

The existing Site security fence lock was replaced so as to control site ingress and egress
though the main Site gate entrance

A portable office trailer was mobilized and set-up on-site for site command operations

A contamination reduction and hot zone work area with a decontamination facility was
estabhished

Sample collection activities of bulk liquids contained 1n ASTs were imtiated on August 6.
2003 Additionally, an o1l/water interface probe was used to better quantify the volume
of water, oils and solvents contained 1n all above ground tanks All AST’s had
representative samples collected of each layer. Representative sample containers were
delivered to a Clean Harbors laboratory for disposal characterization purposes

All 55-gallon drums and miscellaneous containers were opened, color coded for liquids
or solhids contents identification  Furthermore, drums containing liquids were



consolidated with like materials prior to sampling and inventory All empty drum
containers were staged adjacent to the former waste drum processing/storage building
Drum sampling activities were completed on August 19, 2003

Non-hazardous hquid waste shipments were initiated on September 3. 2003

A blind flange was used to eliminate a small leak from Tank S-2 on September 2. 2003

Planned Removal Activities

Project activities will ship all liquid matenals to EPA approved off-site TSDFs for
recycling, treatment or thermal destruction

Liquid laboratory waste matenals will be prepared for off-site disposal 1n accordance with
TSDF lab-pack guidelines

During the week of September 1, 2003, a schedule of 2 shipments per day for liquid
waste materials will be utilized

Next Steps

Ongoing site operations wil} ship an unspecified amount of liquid matenals to off-site
EPA approved TSDFs The disposal contractor will ramp-up the amount of truckload
shipments to off-site TSDFs pending waste dispusal approval and availability of transport
truck equipment

Key Issues

None

COSTS

PRP funded project

DISPOSITION OF WASTES

Waste Stream Status Quantity (gallons) Trans. Treatment Disposal
O1l & Water Non-Haz 20633 Truck Yes Recycle
Solvents Haz 0 - - -



